

15 July 2015
[14-15]

Administrative Assessment Report –Proposal M1013

Schedule 20 – MRLs – Consequential & Corrective Amendments

<p>Brief Description of Proposal: To update Schedule 20 (commencing 1 March 2016) to reflect amendments made to Schedule 1 of current Standard 1.4.2 in 2015 and to correct technical and formatting errors.</p>		<p>Potentially affected Standard: Schedule 20 (revised Code)</p>
<p>Procedure: Minor</p> <p>Reasons why: The proposal will make consequential changes and will not create or vary rights or obligations.</p>	<p>Estimated total hours: Maximum 100 hours</p> <p>Reasons why: Amendments will reflect current requirements.</p>	<p>Provisional estimated start work: Early July 2015</p>

<p>Other Comments or Relevant Matters: To facilitate the project, the Standard will replace the complete Schedule with a new Schedule which will mirror Schedule 1 of current Standard 1.4.2 which will cease to have effect on 1 March 2016.</p>
--

Decision

<p>Proposal prepared</p> <p>Date: 6 July 2015</p>

Consultation & assessment timeframe

Proposed length of public consultation period:

4 weeks

Proposed timeframe for assessment: 3 August 2015

Commence assessment (clock start)	Early Sept 2015
Completion of assessment & preparation of food reg measure	Late Sept 2015
Public comment	Late Sept–late Oct 2015
Board to complete approval	Early Dec 2015
Notification to Forum	Mid-Dec 2015
Anticipated gazettal if no review requested	Late Feb 2016