

21 January 2010
[2-10]

PROPOSAL – ADMINISTRATIVE ASSESSMENT

P1012	Date Administrative Assessment Completed (proposal prepared):	
Title: Semi-dried Tomatoes & Ingredients – Traceability and Processing Brief Description of Proposal: To develop Australia only traceability and processing requirements for semi-dried tomatoes and ingredients to protect public health and safety.		Potentially Affected Standards in the Code: 1.6.2 and 3.2.2
Procedure: Urgent (s.95, s.96) Reasons why: In order to protect public health and safety.	Estimated total hours: 760 Reasons why: Compositional requirements for a food requiring targeted consultation	Estimated start work: Immediate

Other Comments or Relevant Matters:

DECISION

Proposal prepared

Date: 18 January 2010

CONSULTATION & ASSESSMENT TIMEFRAME

<p>Consultation Strategy:</p> <p>Proposed length of public consultation period:</p> <ul style="list-style-type: none"> • 6 business days (Aust and NZ) on draft variations • 6 weeks following assessment of standard (Aust and NZ) 	<p>Community Involvement Category:</p> <p style="text-align: center;">6</p> <p>Cases with urgent public health and safety risks</p>																
<p>Proposed Timeframe for Assessment:</p> <table> <tr> <td>Declaration of Urgency</td> <td>Mid-January 2010</td> </tr> <tr> <td>Completion of Initial Consideration (incl draft variations)</td> <td>Mid-January 2010</td> </tr> <tr> <td>Public comment</td> <td>Late January-early February 2010</td> </tr> <tr> <td>Board to finalise consideration</td> <td>Early February 2010</td> </tr> <tr> <td>Gazettal</td> <td>Early February 2010</td> </tr> <tr> <td>Standard assessed</td> <td>Mid-May 2010</td> </tr> <tr> <td>Public comment</td> <td>Late May-mid July 2010</td> </tr> <tr> <td>Standard re-affirmed</td> <td>Early November 2010</td> </tr> </table>		Declaration of Urgency	Mid-January 2010	Completion of Initial Consideration (incl draft variations)	Mid-January 2010	Public comment	Late January-early February 2010	Board to finalise consideration	Early February 2010	Gazettal	Early February 2010	Standard assessed	Mid-May 2010	Public comment	Late May-mid July 2010	Standard re-affirmed	Early November 2010
Declaration of Urgency	Mid-January 2010																
Completion of Initial Consideration (incl draft variations)	Mid-January 2010																
Public comment	Late January-early February 2010																
Board to finalise consideration	Early February 2010																
Gazettal	Early February 2010																
Standard assessed	Mid-May 2010																
Public comment	Late May-mid July 2010																
Standard re-affirmed	Early November 2010																